CAS

CRONOGRAMA FISICO |
OBRA: REABILITACAO DO SISTEMA VIARIO - SETOR 7
LOCAL: RUA DO ANEXO IV - RELAGAO DE RUAS
PROPONENTE: CASAMAX COMERCIAL E SERVICOS LTDA
1,2829
ITEM DESCRICAO VALOR COM BDI 12 MES 22 MES 32 MES 42 MES
oG SERVICOS PRELIMINARES RS 34.896,01 | RS 10.146,84 | RS 2.249,92 | RS 2.249,92 | RS 2.249,
100,00% 29,08% 6,45% 6,45% 6,45%
50 REGAPEANENTOSERIen RS 25.504.942,14 | RS 1.494.613,22 | RS 2.542.816,22 | RS 3.072.628,97 | RS 3.114.071,
100,00% 5,86% 9,97% 12,05% 12,21%
3.0 e RS 402.663,81 RS 12.651,68 | RS 48.017,06 | RS 35.365,
100,00% 0,00% 3,14% 11,92% 8,78%
Al T RS 877.676,07 RS 38.759,78 | RS 58.759,
100,00% 0,00% 0,00% 4,42% 6,69%
5.0 SUBSTITUICAO DE ILUMINAGAO L 545.278,07
100,00% 0,00% 0,00% 0,00% 0,00%
6.0 SINALIZACAO HORIZONTAL DAS VIAS = 125.302,33
100,00% 0,00% 0,00% 0,00% 0,00%
70 PAVIMENTAGAOQ - Av. Padre Livio Emilio Calliari (465m) e| R$ 483.697,71 RS 48.369,78 | RS 48.369,
’ Rua Roque Vieira 100,00% 0,00% 0,00% 10,00% 10,00%
8.0 DRENAGEM - Av. Padre Livio Emilio Calliari (465m) e Rua| RS 28.153,51
; Rogue Vieira 100,00% 0,00% 0,00% 0,00% 0,00%
9.0 SARJETAO - Av. Padre Livio Emilio Calliari (465m) e Rua RS 7.054,26
] Rogue Vieira 100,00% 0,00% 0,00% 0,00% 0,00%
10.0 SUBSTITUICAO DE ILUMINAGAO - Av. Padre Livio Emilio | RS 144.025,09
§ Calliari 100,00% 0,00% 0,00% 0,00% 0,00%
110 SINALIZAGAO HORIZONTAL DAS VIAS - Av. Padre Livio | RS 2.258,89
' Emilio Calliari 100,00% 0,00% 0,00% 0,00% 0,00%
12.0 SERVICOS COMPLEMENTARES L2 2:609.53 RS BELT Ry 881,
100,00% 0,00% 0,00% 9,09% 9,09%
o ADMINISTRACAO LOCAL RS 557.679,61 | RS 29.794,24 | RS 50.642,81 | RS 52.092,80 | RS 49,568,
100,00% 5,34% 9,08% 9,34% 8,89%
TOTAL MENSAL R$ 1.534.554,30 RS 2.608.360,63 RS 3.262.999,54 RS 3.309.266,°
RS 28.723.316,02
TOTAL ACUMULADO R$ 1.534.554,30 RS 4.142.914,94 R$ 7.405.914,48 ﬁ@ 10. 80,
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ANCEIRO
52 MES 62 MES 7° MES 82 MES 92 MES 102 MES 112 MES 122 MES
RS 2.249,92 | RS 2.249,92 | RS 2.249,92 [ RS 2.249,92 | RS 2.249,92 | RS 2.249,92 | RS 2.249,92 | RS 2.249,97
6,45% 6,45% 6,45% 6,45% 6,45% 6,45% 6,45% 6,45%
RS 3.152.873,91 | R$ 2.276.898,00 | RS 2.152.873,91 | RS 2.152.873,91 | RS 2.152.873,91 | RS 1.515.445,53 | RS  1.152.873,93 | RS 724.098,70
12,36% 8,93% 8,44% 8,44% 8,44% 5,94% 4,52% 2,84%
RS 35.365,37 | RS 35.365,37 | RS 45.365,37 | RS 45.365,37 | RS 39.072,08 | RS 35.365,37 | RS 35.365,37 | RS 35.365,39
8,78% 8,78% 11,27% 11,27% 9,70% 8,78% 8,78% 8,78%
RS 97.519,56 | RS 97.519,56 | RS 97.519,56 | RS 97.519,56 | RS 97.519,56 | RS 97.519,57 | RS 97.519,57 | RS 97.519,57
11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11% 11,11%
RS 77.896,15 | RS 77.896,15 | RS 77.896,15 | RS 77.896,15 | RS 77.896,15 | RS 77.896,15 | RS 77.896,17
0,00% 14,29% 14,29% 14,29% 14,29% 14,29% 14,29% 14,29%
RS 15.662,80 | RS 15.662,79 | RS 15.662,79 | RS 15.662,79 | RS 15.662,79 | R$ 15.662,79 | RS 15.662,79 | RS 15.662,79
12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50%
RS 48.369,77 | RS 48.369,77 | RS 48.369,77 | RS 48.369,77 | RS 48.369,77 | RS 48.369,77 | RS 48.369,77 | RS 48.369,77
10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00% 10,00%
RS 3.519,18 | RS 3.519,19 | RS 3.519,19 [ R$ 3.519,19 [ RS 3.519,19 [ RS 3.519,19 [ R$ 3.519,19 | R$ 3.519,19
12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50%
RS 881,80 | RS 881,78 | RS 881,78 | RS 881,78 | RS 881,78 | RS 881,78 | RS 881,78 | RS 881,78
12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50% 12,50%
RS 24.004,19 | R$ 24.004,18 | RS 24.004,18 | RS 24.004,18 | RS 24.004,18 | R$ 24.004,18
0,00% 0,00% 16,67% 16,67% 16,67% 16,67% 16,67% 16,67%
RS 376,09 | R$ 376,56 | RS 376,56 | R$ 376,56 | RS 376,56 | RS 376,56
0,00% 0,00% 16,65% 16,67% 16,67% 16,67% 16,67% 16,67%
RS 881,23 | RS 881,23 | RS 881,23 | RS 881,23 | RS 881,23 | RS 881,23 | RS 881,23 | RS 1.762,46
9,09% 9,09% 9,09% 9,09% 9,09% 9,09% 9,09% 18,18%
RS 49.568,51 | RS 49.568,51 | RS 49.568,51 | RS 49.568,51 | RS 48.568,51 | RS 48.568,51 | RS 48.568,51 | RS 31.601,68
8,89% 8,89% 8,89% 8,89% 8,71% 8,71% 8,71% 5,67%
RS 3.406.892,05 | R$2.608.812,27 | R$2.519.168,46 | R$2.519.168,92 RS 2.511.875,63 RS 1.870.740,55 R$ 1.508.168,95 RS 1.063.308,21
R$ 14.122.073,04 | R$16.730.885,31 [ R$19.250.053,77 | R$21.769.222,69 | R$24.281.09832 | R$26.151.838,87 R$ 27.660.007,82 RS 28.723.316,02

024

LTDA




